

| No. | Committee | Project | Description | Owner | Assigned | Due | Status / Notes | Closed |
|-----|----------------------|---|--|------------------------|----------|-----------|--|-----------|
| 1 | Engineering | Bike Parking | Install remaining bike locker | D. Davis | 8-Aug-15 | 6-Jul-17 | Need new ideas on locations; downtown preferred. Need a new spearhead and increased cooperation. | |
| 2 | Engineering | BFC Signs | Install Remaining 2012 BFC Signs | A. Stockdale | 8-Aug-15 | 6-Jul-17 | Frank emailed previously suggested locations to BB on 12/5/16. Alex will follow up about getting them up. Stickers to cover dates can be ordered, Chip talked about getting stickers color-matched to cover past dates, Jordy can do this. | |
| 3 | Engineering | Bike Parking | Install (5) Remaining Parking Rings | A. Stockdale | 8-Aug-15 | 6-Jul-17 | Still open. Need updates from MPA - Chip will contact new director by 15 June | |
| 47 | Outreach / Education | Sharrows Stickers | New Sticker Designs | C. Wamsley J. Zhang | 2-Jun-16 | 1-Jun-17 | Harry shared sharrows stickers with Board. Feedback provided. Design approved by vote in May 2017 meeting, spend up to \$500 on these. Drew will meet with Jordy to order. Order 1 design, 2 sizes, get feedback on colors available in reflective material. | 19-May-17 |
| 60 | Mapping | Change request version control | J. Nellis collects map change requests for review at future board meetings. | J. Nellis | 4-Aug-16 | | Perpetually Open. How to label road grades? | |
| 71 | Engineering | Bus shelters | Install bike facilities at bus shelters | A. Stockdale | 1-Sep-16 | 6-Jul-17 | Waiting to hear back from DOH. ETA August / Sept 2017. MLTA is working directly with DOH to install shelters outside of municipal bounds. | |
| 80 | Community | Bicycle Board role & function introspection | Talk with City Council members and community stakeholders about how they view the role/purpose of the BB | D. Gatlin | 1-Dec-16 | 20-Jun-17 | Board needs to have plan to reach out to new councilors and neighborhood associations with one-on-ones. Plan is to deliver presentation to CCCOW in their end-of-July Meeting | |
| 82 | Engineering | Bike Locker Signs | Install signs for bike locker(s) | D. Davis | 2-Feb-17 | 6-Jul-17 | Select design for bike locker signs and install. Design voted on in May meeting. Need to print and install. | |
| 84 | Community | Tour de Sharrow | Plan and have this event ready to go | C. Wamsley | 2-Mar-17 | 19-May-17 | Event framework has been developed, plan needs to be executed -- at what point during the project's lifespan do we need to conduct the tour? | |
| 86 | Engineering | Prototype Sharrow Corridor | Install example R4-11 / SLM corridor | D. Gatlin | 6-Apr-17 | 1-Jun-17 | Drew to meet with Damien about this idea by 4/7/17. Met with Damien, moving forward. Frank stenciled. Sharrows were installed 23 May and press release event happened 1 Jun. | 23-May-17 |
| 87 | Outreach | 2017 July 4th Parade | Plan and host bike decorating event | Various | 8-Jun-17 | 4-Jul-17 | Beth to make fliers, Drew to make Facebook event, Drew will report back about helmet distribution | |
| 88 | Research | Sharrow research committee | Committee development | B. Rota | 8-Jun-17 | 6-Jul-17 | Beth will form committee. Current members: Beth, Bridget, Chip, Drew. Committee will meet before July to identify research questions and potential methods. Chip will reach out to contacts at Go Boulder. | |